
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:41 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 497 Date: 24-Mar-2014 Monday

Approved Date:

Shift Hours: 08:00 am 08:00 pm Break: 04:00 Over Time:

Const Calendar Day: 658

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear/cool.

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Munters on site to work on east anchorage unit. Track progress of
ABF welders installing CCO 339 pipe support hangers. Track progress of FWS layout of CCO 339 pipe
supports. Misc MEP paperwork and write diaries.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Ductile Iron Pipe

Tom Colombo, Rick Kiikvee, and Narciso Biagi spent half the shift loading excess DIP onto trucks to be
sent to the recycler. Josh Johnson spent the whole shift in the yard loading material

123 0-000-000.123

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH SALVADOR MERINOCertified Welding Ins 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Sal Marino provided the welding QC for the ABF welds performed per the direction given in the ATP for
CCO 339.

001 0-MPI-ELS.339

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 497 Date: 24-Mar-2014 Monday
Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Tom Colombo, Rick Kiikvee, and Narciso Biagi spent 4 hours laying out the CCO 339 pipe runs for the
bike path expansion loop at PP 128 such that ABF welders could weld into place the hangers for the CCO
339 pipe supports.

The crew used a crew truck in performance of this work to get to and from the work location.

001 0-MPI-ELS.339

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

FOR MICHAEL DRAPERIronworker 8.00 0.00 0.00 8.00

JNM CHARLES CLAYBORNIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Rand Clayborn, Mike Draper, and Eric Sparks spent the shift welding the PS-33, PS 34, and PS35 hanger
beams and the temporary supports per the direction given in the ATP for CCO 339.

The crew used a crew truck and a welding machine in performance of this work.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

No mobilization this day because FWS was working in the yard for the majority of the shift. The
mobilization to the bridge for laying out the pipe runs for the bike path expansion loop will be paid under
the CCO 339 work for today.

The FWS crew used a towed port-a-potty which is invoiced monthly under CCO 354.

001 0-FWS-ELS.354
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